SGF Master Programme Sep 22v2

STAGE 3 ROADMAP

06/09/2022 Gleeds
Line Name Duration Start Finish 2022 | 2023 | 2024
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1 |Business Case 59w 3d| 23/09/2022 | 05/12/2023

2 | Business Case Development ( Strategic Outline Case ) 13w|23/09/2022 *|22/12/2022

3 | Business Case (OBC) 16w| 08/05/2023 | 29/08/2023 3

4 ||Funding Application Submissions ( Window ) 14w| 30/08/2023 |05/12/2023

5 |Funding 52w| 06/12/2023 | 07/01/2025

6 | Non EA Funding Application(s) consideration / decision 26w| 06/12/2023 |24/06/2024

7 | Non EA Funding Agreements 26w| 25/06/2024 |07/01/2025

8 EA Funding Agreed 20/12/2023 * | 20/12/2023

9 |Flood Alleviation 71w 4d| 12/07/2022 | 18/12/2023

10 | Development of Opition Appraisals 35w 1d| 12/07/2022 | 29/03/2023

11 | Consultations FAS 7w 2d| 30/03/2023 | 24/05/2023

12 [|Detail Design and Business Case to Approval ( OBC) 29w 1d| 25/05/2023 | 18/12/2023

13 [Highways & Transportation 119w| 23/09/2022 | 27/02/2025

14 | Strategic Consultations - Transport / Highways - Stage 3 119w| 23/09/2022 | 27/02/2025

15 Close Out Formalise Strategic Level Agreement with SCC and HE 9w| 23/09/2022 * | 24/11/2022

16 | | Inputs to OBC Economic Case 6w| 22/05/2023 | 03/07/2023

17 | | Agreement on initiatives to be promoted by SCC on behalf of SCC 28w| 25/11/2022 | 28/06/2023

18 SCC Modelling of GBC highways 26w| 02/11/2022 * | 19/05/2023

19 Engineering Surveys 21w| 04/07/2023 | 28/11/2023 19

20 :?](iet;getlisz;nent of principles for GBC led sustainable transport initiatives sewl 25/11/2022 | 28/06/2023 >0

21 gz\éﬁlcotf)omnelmti%ftwérsastructure Planning related Highways and Traffic 30wl 16/04/2024 | 30/01/2025

22 | | Consultations Highways Proposals 30w| 18/07/2024 | 27/02/2025

23 | Preparartion of AAP 70w 2d| 02/11/2022 || 15/04/2024 23

24 | AAP Evidence Base Studies 15w| 02/11/2022 | 28/02/2023

25 | Preparartion of AAP Reg 18 documentation 21w| 03/05/2023 | 28/09/2023 25

26 | Consultation on AAP Reg 18 13w|| 29/09/2023 | 11/01/2024 26

27 | Consideration of Comments on AAP Reg 18 consultations 13w|| 12/01/2024 | 15/04/2024

28 |Masterplan 36w 1d| 02/11/2022 | 01/08/2023 28

29 Ef::dﬁg;?oennbv?tfhﬁ_lgfr;]r?(lj(ig%é_andscaping and Design Principles in sowl 02/11/2022 | 04/04/2023 >0l

30 | Masterplan Development for AAP and Agreement 13w|| 02/05/2023 | 01/08/2023

31 |Land Assembly Agreements 74w 2d| 23/09/2022 | 03/04/2024

32 ;lgr?gtli_jéilgrézt?gﬁs(??Dnu?iéig);;; Agreements in relation to Development 32wl 23/09/2022 | 23/05/2023

33 gﬁg‘)tri:ggi?:rﬁggtgonditional Agreements in relation to infrastructure sowl 23/09/2022 | 03/04/2024
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